


Revised Future Village School Reconstruction Project



*Gyanodaya Lower Secondary School located in Ward No. 9 has received funding by other two NGOs to rebuild the whole school. We therefore propose the fund can be used to rebuild other badly damaged schools in Katunge Village.



① Kanyadevi Lower School located in Katunje Ward No.4, Class 1 to 8



Damaged situation- Some of classrooms were completely destroyed by the earthquake



The school received some helps from other NGOs to build up 4 temporary classrooms. Students are now studying in these temporary classrooms .



- Meeting with locals to discuss school reconstruction matters
- We will use the current school site to rebuild another 6 classrooms in three blocks






② Narayandevi Primary School located in Katunje Ward no.5, Class (1-5) Students 132

The school of Narayan Primary School building and all classrooms are destroyed by earthquake on 24th April 2015. We need to help in the rebuilding school (5 classrooms).

③ Sunkanya Primary School located in Katunje Ward No.4 , Class (1-3) Students 35

The school of Sunkanya Primary School building and all class room are destroyed by earthquake on 24th April 2015. We need to help in the rebuilding school (3 classrooms).



Future Village School Reconstruction Project

- ① Kanyadevi Lower School located in Katunje Ward No.4 (6 classrooms)
- ② Narayandevi Primary School located in Katunje Ward no.5 (5 classrooms)
- ③ Sunkanya Primary School located in Katunje Ward No.4 (3 classrooms)


Total: 14 classrooms

Budget items	Estimated cost
USD 2000 for each classroom (USD 2000 X 14 classrooms)	USD 28,000 *
Subsidize USD 1500 for basic furniture/ building toilets for each school (USD 1500 X 3 classrooms)	USD 4,500
Total	USD 32,500


* Note: The classroom budget will be slightly adjusted on the basis of final school design and update transportation cost.

Update Progress

- The architect group  has completed the school detailed design. Mr. Dambar Adhikari (co-founder of Future Village) is now discussing with the architects to finalize the building budget for classrooms and construction plan.



- Site visits for the Invision Charity and the professions team will be carried out in early of December.
- The construction is expected to start in December if possible * and completed by March 2016



New design school lookout



* Currently, Nepal has faced severe fuel shortage due to political arguments between Nepal-India. The transportation cost is at least 3 times higher than normal. The school reconstruction work will start immediate when the fuel crisis has been resolved.